Approved For Release 2008/03/27 : CIA-RDP89-00244R000400720003-1

CENTRAL INTELLIGENCE AGENCY
WASHINGTON, D.C. 20505

Enclosed for your files is a copy of the summary minutes of
the second CIA Traffic Advisory Committee meeting.

Sincerely,

STAT

Chairman
CIA Traffic Advisory Committee

Enclosure

Distribution:
l] - ea CIA TAC Mbr
- Lilla Richards, MCA
- Gloria Adams, Alt., MCA
- Kent A. Maxfield, Ad Hoc Cte
- Pat Blood, Alt., Ad Hoc Cte
-~ John F. Byrne, Geo Wash Mem Pkwy
Donald E. Keith, VDH&T
Donald Bozarth, NCPC
- Shiva K. Pant, FFCo Ofc of Trans.

Approved For Release 2008/03/27 : CIA-RDP89-00244R000400720003-1



Approved For Release 2008/03/27 : CIA-RDP89-00244R000400720003-1

Minutes of CIA Traffic Advisory Committee
15 September 1983

1. The second meeting of the CIA Traffic Advisory Committee was held at
the McLean Community Center on 15 September 1983 at 6:30 p.m. A list of
attendees is attached.

2. Mr. Conley, Virginia Department of Highways and Transportation (VDH&T),
stated that the minutes of the first meeting contained an error. The
correction is that the interchanges to be studied should state that the CIA-123
interchange will be studied rather than the Route 193/I-495 interchange.

3. Copies of the revised Committee charter were disseminated. The
revisions reflected the addition of the Ad Hoc Committee as a member and the
requested change to the procedure for calling special meetings.

4. The major subject of the meeting was a presentation of the scope of
work for the consultant study by Mr. Fowler, Dewberry and Davis. Mr. Fowler
spoke to the attached outline and milestone chart. He stated that, while the
detailed man-hour loading and scheduling was not yet complete, he estimated
120 days to complete the preliminary design and evaluation of candidate
alternatives.

5. Mr., Fowler affirmed that the VDH&T data provided to the consultant
would be verified as part of the inventory at the beginning of the study. The
traffic analysis would then proceed by using the data to assess the level of
service at the five interchanges under each of the three distribution
alternatives, i.e., all expansion traffic assigned to the Parkway, all
expansion traffic assigned to Route 123, and expansion traffic distributed
between Route 123 and the Parkway. The third Committee meeting would occur at
the end of this analysis to present the results,

6. The consultant would then proceed to develop and evaluate preliminary
alternatives for correcting the deficiencies at the interchanges. There would
be a review with VDH&T and CIA during this phase to ensure that alternatives
being pursued were consistent with the objectives of CIA and VDH&T.

Mr. Maxfield expressed concern that some alternatives might not come to the
attention of the Committee. | | responded that all alternatives
presented to CIA and VDH&T would be discussed with the Committee as well as the
criteria used to select among them. Mr. Pant, Fairfax County, stated that
general experience in County Transportation planning has shown that the range
of alternatives is limited.

7. Mr. Bozarth, National Capital Planning Commission (NCPC), reiterated
his concerns for the lack of attention to traffic management strategies in the
analysis. He pointed out that such planning is contrary to the Regional
planning principles supported by the Council of Governments and the NCPC.

Mr. Boseman, VDH&T, restated the Department's position, i.e., in lieu of any
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enforcement authority, the State was compelled to design against what they
consider the most likely traffic scenario. Mr. Maxfield supported the VDH&T
position,

8. Mr. Bozarth questioned whether the environmental assessment would
occur during or after the development of preliminary alternatives. Mr. Fowler
stated that environmental factors would be considered throughout the design
process but the formal environmental document would be prepared by VDH&T after
submission of the design report.

9., Mr. Conley said that the contract would now be finalized based on the
scope of work presented. This could take until 15 October 1983. Based on Mr.
Fowler's time estimate, this would place completion of the traffic analysis
phase at about 1 December 1983.[:::€::::::]stated that an advisory letter would STAT
be sent to Committee members as soon as a completion date for the analysis
phase has been established. The meeting was adjourned at 7:40 p.m.

Attachments:
1. List of Attendees
2. Outline & Milestone
Chart
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Name

ADAMS, Gloria A.
BENNETT, Nancy
BLOOD, Patricia
BOSEMAN, Jerry
BOZARTH, Donald
BYRNE, John
CONLEY, S.R.
DuBOIS, Joan
FOWLER, John P. II
GRESHAM, Robert
MAXFIELD, Kent A.
‘PANT, Shiva K. ‘
RICHARDS, Lilla
SMITH, George

ATTACHMENT

Attendees

Organization

McLean Citizens Association

Congressman Frank Wolf's Office

Ad Hoc Committee

Virginia Department of Highways & Transportation
National Capital Planning Commission

George Washington Memorial Pkwy-National Park Service
Virginia Department of Highways & Transportation
Supervisor Falck's Fairfax County Office

Dewberry and Davis

National Capital Planning Commission

Ad Hoc Committee

Central Intelligence Agency STAT
Fairfax County Office of Transportation

McLean Citizens Association

McLean Citizens Association
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Inventory
Traffic Analysis
Review

Identification &
Evaluation of
Preliminary Alternatives

Review & Selection of
Candidate Alternatives

Preliminary Design &
Evaluation of
Candidate Alternatives

Review

Design Report
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STUDY SCOPE
Evaluation of CIA Access Improvements

Environmental
Assessment - by VDHT

Public Meeting
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DEWBERRY & DAVIS
September 15, 1983
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Dewberry & Davis'
DRAFT letter of 9/2/83

SCOPE OF SERVICES OUTLINE
CIA ACCESS IMPROVEMENTS STUDY

PHASE I - Traffic Analysis, Design Alternatives and Public Meetings

A.

and

Data Collection and Inventory

1) Traffic Data

3)
4)
5)

a) Obtain data from VDH&T

b) Evaluate to confirm adequacy

c) Supplement, if needed, for requirement of project
Aerial Mosaics & Base Mapping

a) Obtain data from VDH&T

b) Assemble for Phase I purposes

Review Previous Concepts/Studies

Site Reconnaissance

Input from CIA, VDH&T and Advisory Committee

Evaluate Existing Access Network for:

1)

Levels of traffic service for AM & PM peak periods using
current and projected traffic volumes. Three traffic
projections would be used for this analysis. They are:

e A1l additional trips to CIA would occur on G.W. Parkway
e All additional trips would be accommodated on Route 123

e Additional trips would be distributed between G.W. Parkway
and Route 123

Functional Adequacy

Compatibility w/CIA and VDH&T objectives and requirements

Define inadequacies of existing access points

Review findings with CIA, VDH&T and Advisory Committee
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" SCOPE OF SERVICES OUTLINc Page -2-

C. Identify Preliminary Alternatives for Evaluation

1)

2)

Includes possible improvements to:

Route 123 @ CIA entrance, including Potomac School Access

Route 123 @ Route 193 intersection including Turkey Run
Access Road intersection

George Washington Parkway/CIA Access Interchange
George Washington Parkway/Route 123 Interchange

George Washington Parkway/Capital Beltway (I-495) Interchange

Review Candidate Alternatives w/CIA and VDH&T

D. Evaluate Preliminary Alternatives

1)

2)

Route 123 @ CIA Entrance

a

O o

o

e

)
)
)
)
)

Traffic service

Functional adequacy

Order of magnitude estimate of costs
Human environmental benfits and impacts

Compatibility with on-site requirements, security, phasing
and funding constraints (if any)

Route 123 at Route 193 Intersection - including Turkey Run Access
Road Intersection

a)
b)

Traffic service

Functional adequacy

Order of magnitude estimate of costs
Human environmental benefits and impacts

Compatibility with on-site requirements, security, phasing
and funding constraints (if any)

Possible improvements to G.W. Memorial Parkway and G.W. Parkway
interchange with Route 123, CIA and Beltway (I-495)

a)

Traffic service
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' SCOPE OF SERVICES OUTLINE Page -3-

b) Functional adequacy
c) Order of magnitude estimate of costs
d) Human environmental benefits and impacts

e) Compatibility with on-site requirements, security, phasing
and funding constraints (if any)

E. Select Alternatives for Detailed Evaluation
1) Review findings with CIA, VDH&T and Advisory Committee
2) Selected viable candidates for Detailed Study

F. Develop Preliminary Design of Candidate Alternatives

1) Geometric features, construction limits and right-of-way
requirements, structure limits and traffic operation features

2) Traffic service adequacy, signal warrants and preliminary
signalization design

3) Estimated costs

(G2 =

)
) Conformance with goals of CIA and VDH&T
) Prepare draft report of evaluation

)

6) Review findings with CIA, VDH&T and Advisory Committee
G. Prepare and distribute Design Report

H. Environmental Assessment - to be performed by VDH&T
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